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DATE: July 1, 1994 sosezz

FRCM: Steve Remninger, OSC, U.S. EPA, Region V EERB,
WeStlaKe, OH ..ot enssonneeeeensanneeaneneannns (ERU/REGV)

TO: D.Dietrich-Artn: T. Jamson, USEPA, OSWER, Wash. DC... (via fax)
R.Karl, Chief, EERB, (hicag0, IL......ccecuiveecncnnnans (KARL.R)
R.Powers, EERB, Chief RS-1, Grosse Ile, MI.......... (ERU/RBEG.V)
J.Cisneros, Chief, ESS, Chicago, IL......cccvvueiuennns (via fax)
M.McCue-Attn:larry Leveque, Ofc. Pub. Aff.,Chicago, IL(via fax)
P.Schwebke, EERB, ESS, HSE-5J, Chicago, IL............ (via fax)
A.lewis, ORC, CS-3T, Chicago, IL......ccvvireennnnnnnn (via fax)
J.Carlson, Ohio EPA, DERR, (DO, Columbus, OH.......... (via fax)
M.Winzler, Chio EPA, NWDO, Bowling Green, CH.......... (via fax)
C.Mortaon, Chio EPA, SIU, Columbus, OH......cocevvennn.. (via fax)
D.Moyer, Chief, Clyde Fire Dept., Clyde, OH........... (via fax)
D.Albrinck, City of Clyde, OH...ooviiiiniiineinnnnnns (via fax)

K.Kerik: ATIN: M.Koebel, Sandusky Co. Dept. of Health. (via fax)

SUBJECT: Formulated Products (FP) Site Removal Action, Clyde, Sandusky

County, Ohio
POLREP No. 3
STITE ID: KV
D.O.: 5001-05-626
RESPONSE AUTHORITY: CERCLA
CERCLA Incident Category: Site
NPL STATUS: None
START DATE: June 14, 1994

COMPLETION DATE:
1. STTUATION:

The removal action at the FP site is on-going.
Weather: June 27, 1994 720 F Cloudy/Rain
June 28, 1994 820 F Cloudy/Rain
June 29, 1994 780 F Cloudy/Rain
June 30, 1994 780 F Partly Clougdy

A. The FP site is located at 110 East Street in Clyde, Sandusky County,
Ohio. The site is a 7-acre parcel with an abandoned multiple story
structure in a predaminately residential area of the city. On March
29, 1994, OEPA-NWDO requested assistance fram U.S. EPA to stabilize
abandoned drums at the FP site.

B. On March 31, 1994, a U.S. EPA-led site assessment was conducted at the
FP site. OSC Steve Renninger and the TAT documented unrestricted site
access and approaximately 450 drums and small cantainers scattered
throughout the site. Drum sampling information indicated that the
drums contained corrosives, axidizers, flammables and waste oil.

C. June 14, 1994 - U.S.EPA removal action initiated with BQM/Samsel
mobilization of equipment to site. June 14, 1994 thru June 24, 1994 -
abandoned wastestreams inventoried, sampled, arnd haz-catted to begin
stabjlization. Wastestreams identified include basic solids,
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cylinders, acid liquids, base liquid, flammable liquid, oxidizers,
flammable solids, lab waste, PCB capacitors, contaminated debris, and
glycol ether.

2. ACTTONS TAKEN:

A. June 27, 1994 - Contimued bulking of caustic solids into baxes #3 and
#5. Lab pack consolidation continued.

B. June 28, 1994 - Consolidation of neutral solids into roll-off box # 4
initiated and campleted. Contimied crushing of MT drums. Cutting of
contaminated pallets initiated. Additional roll-off bax mobed for
contaminated debris.

C. June 29, 1994 - Maobe 6500 gallon poly storage tank for the contaimment
of the neutral liquids. Dike area constructed around the poly tank.
Building 3 campletely cleared of debris and drums. Carposite sanples
of wastestreams sent to lab for disposal analysis.

D. June 30, 1994 - Cansolidation and stabilization of wastestreams: acid
liquids, flammable liquids, wddizers, base liquids and neutral
liquids.

E. July 1, 1994 - Site secured and crew demobed until July 5, 1994.

3. PLANS:

A. Contimue 24-hour site security.

B. Consolidation of wastestreams to be campleted by July 8, 1994.

C. Arrange for off-site disposal of all wastestreams.

4, KEY ISSUES:

A. Abandoned drums and containers inside building containing incawpatible
wastestreams including acids, caustics, oxdidizers, ethers, and
solvents.

5. STATUS:
A. Case open

B. Estimated Costs: As of June 29, 1994 (including awaits)

BUDGETED TOTAL TO DATE REMATNING
ERCS $ 100, 000 71,477 28,523
TAT $ 40,000 28,555 11,445
EPA DIRECT $ 11,880 4,485 7,395
EPA INDIRECT S 19,080 9,562 9,518

$ 170,960 $114,079 $ 56,881



